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EXECUTIVE SUMMARY 

The audit of the governance of the Corporate Accountability and Administrative Renewal 
(CAAR) and compliance with Internal Control over Financial Reporting (ICFR) was 
included in the departmental Risk-Based Audit Plan 2011-2014 as approved by the 
Deputy Minister, upon recommendation of the External Audit Advisory Committee 
(EAAC). 

The purposes of the audit are to provide assurance that the Department has effective 
governance and project management frameworks in place for the CAAR initiative and its 
related projects, and to determine whether the Annex to the 2010-2011 Statement of 
Management Responsibility Including Internal Control over Financial Reporting (included 
with Environment Canada’s financial statement) is compliant with the Treasury Board 
Secretariat (TBS) Guideline on Internal Control over Financial Reporting (draft) and that 
the Annex is appropriately supported. Though the testing period covered was April 2009 
to December 2011, the fieldwork was completed in August 2012. 

The audit team concluded that, overall, the Department has effective governance and 
project management frameworks in place for the CAAR initiative and most of its projects. 
The only exception revolves around some unsigned or missing documents, which had 
minimal impact on the projects. During the testing period, there was some concern 
surrounding the information reported to the Executive Management Committee and the 
EAAC by the Assistant Deputy Minister (ADM) Steering Committee, as the project 
information was sometimes inconsistent and projects were flagged as being on track 
based on the revised date instead of the actual planned date. 

The audit team also concluded that the 2010-2011 Annex to the Statement of 
Management Responsibility Including Internal Control over Financial Reporting is 
compliant with the TBS Template for Internal Control over Financial Reporting and is 
appropriately supported. 

Recommendations: 

The Chief Financial Officer should ensure that in the future: 
1. 	 Key project documents (such as Terms of Reference and Project Initiation 

Documents) are finalized and approved in a timely manner and consultations with 
business owners are documented; 

2. 	 Project reports to senior management are consistent with plans and any changes 
to initial plans and deliverables are clearly identified, approved and 
communicated. 
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1 INTRODUCTION 

The audit of the governance of the Corporate Accountability and Administrative Renewal 
(CAAR) and compliance with Internal Control over Financial Reporting (ICFR) was 
included in the departmental Risk-Based Audit Plan 2011-2014 as approved by the 
Deputy Minister (DM), upon recommendation of the External Audit Advisory Committee 
(EAAC). 

1.1 Background 

In March 2004, Treasury Board announced that government departments and agencies 
would, for the first time, be subject to an audit of their stand-alone financial statements 
according to Treasury Board Accounting Standard 1.2, Departmental and Agency 
Financial Statements. The Comptroller General of Canada had requested that an 
assessment be performed as to whether departments had the financial controls and 
capacity in place to sustain an efficient audit prior to their first full audit. 

In June 2007, Environment Canada (EC) had requested Ernst & Young LLP’s services 
to assess whether its financial controls and capacity were in place to sustain an 
“efficient” audit. This assessment was necessary in order to produce a plan of action that 
would deliver sound financial statements prior to an audit conducted by an external firm. 
Ernst & Young concluded that an external auditor could not complete an “efficient” or 
“effective” audit of EC’s financial statements at that time, and therefore recommended 
that a number of initiatives be implemented to address the issues highlighted through 
their review. For example, a review of the business process, the development and 
implementation of a Financial Management Framework, a Financial Management Policy 
Framework and suite of policies, as well as a new planning and budgeting process, were 
some of the initiatives proposed by Ernst & Young.   

With the implementation in 2009 of the Treasury Board Secretariat (TBS) Policy on 
Internal Control (PIC), the focus has changed from audited financial statements to 
auditable financial statements and providing better financial reporting practices by 
enhancing ICFR. 

To improve the Department’s financial accountability and to service and support the 
development of departmental audited financial statements, the CAAR initiative was 
created in fiscal year 2009-2010. Rapidly, CAAR evolved into an initiative to support 
auditable financial statements and improve the effectiveness of management decision 
support in reference to resource management and reporting, and to correct deficiencies 
in EC’s financial management, controls, processes and reporting, including operational 
issues identified in annual Management Accountability Framework (MAF) assessments. 
To do so, a number of departmental projects, such as the development of a 
Management Variance Report (MVR), were created under the CAAR initiative. While 
CAAR was originally expected to be completed in fiscal year 2013-2014, the initiative 
keeps evolving to include more projects, mainly in response to recent events such as 
changes in central agency direction and guidance over financial systems. 

During the period covered by this audit, there were five significant departmental projects 
under the CAAR initiative: 
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1. 	 Internal Control over Financial Reporting (ICFR) 
This project’s aim is to improve external financial-information monitoring and 
reporting systems. With the implementation of the PIC, departments were 
required to demonstrate the measures they are taking to maintain an effective 
system of ICFR. 

As part of this policy, departments are expected to conduct annual assessments 
of their system of ICFR, establish action plan(s) to address any necessary 
adjustments, and attach to their Annual Statement of Management Responsibility 
Including Internal Control over Financial Reporting and Financial Statement a 
summary of their assessment results and action plans. 

As the lead departmental executive, and consistent with the TBS Guideline on 
Internal Control over Financial Reporting (draft), the Chief Financial Officer (CFO) 
is responsible for, and provides an overall leadership and coordination role for, 
establishing, monitoring, overseeing and assessing control over departmental 
financial management, including ICFR. The CFO leads management’s annual 
risk-based self-assessment of the system of internal control over financial 
reporting, and develops an action plan for any necessary improvements.1 

As well, ICFR seeks to meet all requirements for achieving the Department’s 
auditable financial statements readiness state as per the PIC. Given the TBS 
Guideline, work on ICFR will remain an ongoing requirement. 

2. 	 Management Variance Report (MVR) / Hyperion 
In response to a commitment made by the DM in the fall of 2008 to provide 
departmental managers with regular and more consistent financial information for 
decision making, the Finance Branch (FB) developed the MVR and implemented 
it in 2009. The MVR is an extract of the financial data recorded in the 
Department’s financial systems, which is then presented as a multi-level report in 
a uniform manner across the Department. In this way, all managers have access 
to the same financial summary reports from a single source of information, in the 
same format and at the same time. 

In order to facilitate the next evolution in the MVR, the Department initiated work 
on the implementation of the Hyperion software, which is a more evolved 
software platform. However, due to a shift in EC priorities, the implementation of 
the Hyperion software was cancelled. Therefore, the MVR remains the financial 
reporting tool for the department.   

3. 	 Oracle Financial Shared Systems (OFSS) 
The initial intent of this project was to manage the evolution of EC’s financial 
system. The Oracle Cluster (which was a government-wide initiative) for shared 
financial systems was EC’s preferred mechanism to migrate the current Oracle 
software version to release R12 by March 2013. This project was also designed 

1 
PRACTICE GUIDE: Internal Audit and the Management Representation on Internal Control over Financial Reporting 

(ICFR). 
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to remediate controls and business processes related to financial and asset 
management.2 

This project has since evolved into a transition to SAP using a hosting 
arrangement, consistent with more recent government-wide directions and 
Treasury Board guidance on investments in the Departmental Financial 
Management System (DFMS). Although a number of hosting arrangements were 
considered at the time of the audit, discussions with departments revealed that 
Public Works and Government Services Canada (PWGSC) was the only 
department in a position to host EC DFMS for implementation by April 2014. On 
July 10, 2012, EC entered into an agreement with PWGSC to conduct a scoping 
and planning exercise, cooperating on activities to define responsibilities of each 
party for the implementation and management of the project. The objective will 
be a Memorandum of Understanding, a business case, and other supporting 
documents to secure project approval authority for implementation. 

The project to implement SAP and related changes to business processes is 
expected to occur from 2012-2013 to 2014-2015, at an estimated cost of $11.1M. 

4. 	 Asset Life-Cycle Management (ALM) 
In 2009-2010, the Department embarked on a new initiative, the Asset Life-Cycle 
Management (ALM) project. The initiative’s purpose was to improve the way that 
assets are life-cycle managed in the Department. The initiative included a 
definition of how assets are defined, tracked, recorded and managed; a review 
and adjustment of business processes; an assessment of the current state of 
asset information; and implementation of new software, Oracle Asset Lifecycle 
Management. 

At the time of this audit, the project was expected to be implemented by the fall of 
2012. The only main item not anticipated to be completed by then was the asset 
count and valuation that started in 2012, which is planned to be completed by 
April 1, 2013. At the time of this audit, the impact of SAP on ALM was not 
assessed.  

5. 	 PeopleSoft 
This project implemented the components of PeopleSoft v8.9 (the government-
wide human resources management information system), which is used for 
employee leave management at EC. This includes modules for: leave, base 
benefits, workforce administration, position management, and partial recruiting. 
EC has the fundamental modules in place and can add modules to expand the 
functionality of its PeopleSoft system. An audit of PeopleSoft conducted in 2012 
concluded that the system was successfully implemented between April 2009 
and March 2010, and was on time and within budget.   

2 
Integrated Corporate Plan 2010-2011. 
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1.2 Objectives and Scope 

The two primary objectives of the audit are as follows: 

1. 	To determine if the Department has effective governance and project 
management frameworks in place for the CAAR initiative and sub-projects; and 

2. 	 To determine whether the Annex to the Statement of Management Responsibility 
Including Internal Control over Financial Reporting (included with EC’s financial 
statements) as of March 31, 2011 is compliant with the TBS Guideline on Internal 
Control over Financial Reporting (draft), and is appropriately supported.  

The scope of the audit covers the period of April 2009 to December 2011; the actual 
audit work was completed by August 2012. The audit primarily covers the activities of 
FB, and where applicable the Corporate Services Branch (CSB) and Human Resources 
Branch (HRB), as their activities pertain to the management of projects under the CAAR 
initiative. 

This audit did not include any audit work for the ALM and PeopleSoft projects, as these 
were the subject of other audits by the Internal Audit Division. However, the audit has 
drawn from the results of these audits. Where possible and appropriate, the audit also 
considered and drew upon external reviews performed by FB (such as the recent 
Financial Statements Reporting Risk Assessment and Review of Implementation of the 
Policy on Internal Control). 

The initial audit plan for this audit was submitted to the EAAC in February 2012 for 
information. Further discussions with senior management have resulted in a revised 
plan, in which one of the proposed objectives was removed.   

Please refer to Annex 1 for a breakdown of the audit objectives and criteria. 

1.3 Statement of Conformance 

This audit has been conducted in accordance with the International Standards for the 
Professional Practice of Internal Auditing and the PIC.   

In our professional judgement, sufficient and appropriate audit procedures have been 
conducted and evidence gathered to support the accuracy of the conclusions contained 
in this report. The conclusions were based on a comparison of the situations as they 
existed at the end of the fieldwork, against the audit criteria. 
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 3 This criterion applies to the CAAR initiative only. 

2 FINDINGS AND RECOMMENDATIONS 

2.1 Effective Governance and Project Management  

As reflected in Annex 1, best practices specific to effective governance and project 
management include: a well-structured governance; a project lead who has clearly 
defined and communicated the project’s strategic directions and strategic objectives; 
effective operational plans and monitoring processes that are supported by management 
information; a process for monitoring the external and internal environments and risks; 
and governance bodies (i.e., the CAAR Assistant Deputy Minister [ADM] Steering 
Committee and the Executive Management Committee [EMC]) that request and receive 
sufficient, complete, timely and accurate information. 

The following table represents a summary of the findings specific to this objective: 

Objective 1: To determine if the Department has effective governance 
and project management frameworks in place for the CAAR initiative 
and sub-projects 

Sub-criteria 
CA-
AR

MVR Hype-
rion

ICFR OFSS

1.1.1 A governance process is established.3 
1 N/A N/A N/A N/A 

1.2.1 The project has an approved mandate, terms of reference or other 
founding document. 

2 2 2 2 1 

1.2.2 Strategic direction and objectives are established and revisited 
through formal strategic planning activities. Consideration is given to 
government priorities, identified risks and client needs. 

1 2 2 1 1 

1.2.3 All relevant key functions (i.e., HRB, Chief Information Officer 
Branch [CIOB], FB, CSB) have been involved in the establishment of 
the project's objectives. 

1 1 3 1 1 

1.3.1 Operating objectives and priorities exist for all key activities, and 
are documented and linked to strategic objectives and priorities.  
The objectives and priorities are aligned with resources. 

1 1 2 1 1 

1.3.2 Objectives, risks and operational plans are effectively 
communicated to staff and oversight body(ies). 

1 1 1 1 1 

1.3.3 Operating objectives are reviewed from time to time for continued 
relevance. 

1 1 1 1 1 

1.4.1 Environmental scans (such as user or employee surveys, 
meetings with stakeholders, and documents or information from central 
agencies) are conducted internally and externally on a periodic basis. 

1 1 2 1 1 

1.5.1 There is ongoing and transparent communication between the 
oversight body(ies) and management. 

1 3 1 1 1 

1.5.3 A process exists to inform the DM and the oversight body(ies) of 
significant issues. 

1 1 1 1 1 

1.5.4 Financial and non-financial information is provided to members of 1 1 1 1 1 



  
Audit of Corporate Accountability and Administrative Renewal, 

 and Internal Control over Financial Reporting 
 

  Environment Canada 6 

 
  

 

  

 
 

the oversight body(ies) in advance of the scheduled meeting date in 
order to permit sufficient time for review of the information and to 
prepare for the meetings. 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

                                                 

Objective 1: To determine if the Department has effective governance 
and project management frameworks in place for the CAAR initiative 
and sub-projects 

Sub-criteria 
CA-
AR

MVR Hype-
rion 

ICFR OFSS 

1.5.5 Information presented is accurate and has been the subject of 
quality assurance. 

3 3 3 3 3 

Legend: 1 = met; 2 = minor issues; 3 = moderate issues; 4 = not met. 

Overall Findings 

Generally, the overall governance for CAAR was sound, as illustrated in the preceding 
table. A majority of the projects contained a project management framework or Project 
Initiation Document (PID) describing clear roles, responsibilities and accountabilities, as 
well as processes in relation to project integration, cost management, project schedule 
management, contract administration, quality management, risk management, 
information systems, human resources, communication, material management, and 
environmental matters. The project management aspect was based on PRINCE2,4 a 
project management methodology. 

The audit also noted that a process for monitoring the internal and/or external 
environment for risks to the project existed for most of the projects. As well, most of the 
CAAR sub-projects had operational plans and review processes. Through interviews and 
document review, the audit team found that there was adequate information exchanged 
with the oversight bodies in order for them to make informed decisions, with the caveat 
explained below under “Specific Findings: CAAR.”  

Regular monitoring was performed by the project leads, and progress on the projects 
under the CAAR initiative was reported approximately bi-monthly to the CAAR ADM 
Steering Committee via presentations and scorecards. CAAR updates were presented to 
the EAAC and EMC. 

Specific Findings 

CAAR 
At the time of the audit, the CAAR Project Brief was still in draft form, and the Terms of 
Reference (TOR) for CAAR had not been signed by the ADMs (and branch heads) of the 
CAAR Steering Committee. 

For the projects under the CAAR initiative, there was regular reporting. Start and end 
dates, along with revised end dates, were provided, as was information on the 
deliverables. However, the projects were being flagged as being on track based on the 
revised date instead of the initial planned date. In addition, when dates were revised, it 

4 PRINCE2 (an acronym for PRojects IN Controlled Environments) is a de facto process-based method for effective 
project management. 
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was rarely flagged and there was no explanation of the possible impact on the project. 
Also, the milestone descriptions were not always consistent, as they sometimes changed 
from period to period, creating difficulties in effectively tracking progress of the project 
deliverables and milestones. The lack of consistency in reporting could be related to the 
fact that the projects were still being developed, or changing, as a result of reallocation 
of funds and change in priorities. The lack of consistency could have hindered the 
oversight body’s capacity to make informed decisions. 

ICFR 
The audit team found that the governance structure adopted for ICFR was the same as 
the CAAR governance structure. The team could not locate a project charter, PID or 
TOR; however, a five-year plan is being implemented, which essentially consists of 
implementing Ernst & Young’s recommendations for addressing gaps in the ICFR.  

In addition, the new PIC requires that organizations demonstrate the measures they are 
taking to maintain an effective system of ICFR. As a result, FB contracted the Interis 
Group to conduct an assessment of its internal controls over financial reporting. The 
report, finalized in March 2011, noted that EC was implementing PIC and assessing its 
system of ICFR in line with guidance from the Government of Canada’s Office of the 
Comptroller General. The report also noted that the Department was making progress 
with design and operational testing planned for entity-level controls, IT general controls 
and business process controls. 

MVR 
The audit team could not find relevant documentation such as a PID, TOR or project 
charter for the MVR project, nor was there evidence that relevant business owners had 
been involved in establishment of the project’s objectives. Interviews with managers 
indicated that the approved mandate, objectives and client needs originated from the DM 
in 2008 as a result of his bilateral meetings with his ADMs, and that informal reporting on 
the project occurred between the ADMs and DM. 

Hyperion 
The Hyperion PID was unsigned at the time of the audit. The audit team was unable to 
obtain evidence that relevant key clients or business owners had been involved in 
establishment of the project specifications. The draft Hyperion PID discusses the 
importance of environmental scans, but no evidence was found to indicate that 
environmental scans had taken place. One reason for the lack of formal approval and 
environmental scans could be the result of a shift in EC priorities in July 2011, when the 
funding allocated to the Hyperion project was reallocated to the OFSS project, which in 
turn was replaced by the implementation of SAP, the Department’s new financial system. 
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Examples of issues with reporting 

	 The project brief and PID for Hyperion were reported as completed in November 
2009, in the June 2010 dashboard. It was reported as completed in May 2010 in the 
October 2010 dashboard. Auditors were not able to locate a final PID. 

	 In the June 2010 dashboard, a revised date for deployment of Hyperion was added. 
The revised date for the last deployment phase is nine months after the planned end 
date, and no explanations are provided; in fact, this milestone is reported as “on 
track.” 

	 Between the January 2010 and February/March 2010 dashboards, the National 
Capital Region training for MVR was postponed by two months, and that item was 
reported as “on track.” 

	 In the Hyperion dashboards, some of the deliverables’ planned end dates were 
changed from one 2010 dashboard to the other, instead of changing the revised end 
date (e.g., Production Architecture Design & Installation; Prototype Testing; 
Organization Change – Communiques and Training Development). 

	 In 2010, the dashboards for OFSS included between 15 and 26 milestones. It was 
not always clear if the milestones were split or merged, or if a given activity simply 
did not take place. 

	 The three dashboards for ICFR between January 2011 and June 2011 reported a 
planned completion date of September 2011 and a status of “on track” for the 
Physical Asset Count. This milestone is not contained in the November 2011 
dashboard and no explanation is provided. At the time of this audit report, the 
expected completion date is March 2013. 

Recommendation 

The Chief Financial Officer should ensure that in future projects: 
1. 	 Key project documents are finalized and approved in a timely manner and 


consultations with business owners are documented;  

2. 	 Project reports to senior management are consistent with plans and any changes 

to initial plans and deliverables are clearly identified, approved and 
communicated. 

Management Response 

Management agrees with this recommendation, and actions have been taken or are 
already underway to address the recommendation. The examples found were from the 
time of the former Finance and Corporate Branch. 

Since November 2011, FB has implemented measures to address this recommendation. 
The following are some key improvements that form an integral part of the Project 
Management Office in Integrated Enterprise Services’ ongoing operations: 

 A sound quality assurance and communications process is in place to ensure key 
project documents are finalized and approved in a timely manner. 

 Consultations with business owners are documented, and communicated to 
stakeholders in a timely manner.   
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 The CAAR TOR were signed by all members in September 2012. 

 Project reports to senior management are consistent with plans, and any 


changes to initial plans and deliverables are documented. 

	 Plans and changes to plans are clearly identified, are approved, and are 

communicated to the CAAR Steering Committee, senior management and the 
EAAC. 

	 Project dashboards are being updated to show the original planned and revised 
completion dates, and project managers are providing a written rationale for 
these changes. The dashboards will be presented at the next EAAC meeting in 
March 2013. 

No further management action is required.  

2.2 	 The 2010-2011 Annex to the Statement of Management  
Responsibility Including Internal Control over Financial 
Reporting 

The PIC requires that organizations demonstrate the measures they are taking to 
maintain an effective system of ICFR. As part of this policy, organizations are expected 
to conduct annual assessments of their system of ICFR, establish action plans to 
address any necessary adjustments, and attach a summary Annex of their assessment 
results and action plan to their Annual Statement of Management Responsibility 
Including Internal Control over Financial Reporting and Financial Statement. 

Effective systems of ICFR aim to produce reliable financial statements and to provide 
assurances that: 

 transactions are appropriately authorized; 


 financial records are properly maintained; 


 assets are safeguarded from risks such as waste, abuse, loss, fraud and 

mismanagement; and 


 applicable laws, regulations and policies are complied with.
 

This section of the audit mainly focused on ensuring that: 
1. 	 the information for each element of the Annex to the Statement of Management 

Responsibility Including Internal Control over Financial Reporting is compliant 
with the TBS Guideline on Internal Control over Financial Reporting (draft), and 
that the documents referenced are appropriately supported; 

2. 	 appropriate mechanisms are in place to provide assurance that the major 
remediation activities and controls reported in the Annex are functioning as 
intended; and 

3. 	 EC progress and action plans reported in the Annex are appropriately supported 
and are consistent with planning documents and overall strategy. 

The audit team determined that the Annex to the Statement of Management 
Responsibility Including Internal Control over Financial Reporting was compliant with the 
TBS Template for Internal Control over Financial Reporting and contained the required 
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information. All statements found in the Annex are supported by appropriate 
documentation. Examples of some of these documents are: Procedures for Cut-off of 
Payables and Accruals at Year-end; Business Processes and Key Controls Relating to 
Travel; Hospitality and Acquisition Cards; and Entity-level Control Project Plan and 
Operational Plan for Internal Control Management. 

The audit team noted that even though EC was compliant with the TBS Template, which 
was used by FB to prepare the Annex, the template was not consistent with the TBS 
Guideline on Internal Control over Financial Reporting (draft). Inconsistencies were 
found between the Guideline format and the Template. This being said, the Department 
is in line with other government departments, as they also followed the Template. 

The Department has implemented an action plan to ensure that remediation activities 
and key controls reported in the Annex are functioning as intended. The plan describes 
the test period, method and frequency of testing. This means that EC has developed a 
methodology to prioritize assessment of the various business processes and has 
developed a testing approach for each. To date, of the 18 business processes that were 
identified in the initial assessment, only one is at the stage where remediation and 
monitoring is taking place. Three more were scheduled to start in 2012-2013, and the 
remaining 14 processes are scheduled to start between 2013 and 2016 (see Annex 2).  

The audit team determined that EC progress on past and new action plans reported in 
the Annex is appropriately supported, and is consistent with planning documents and 
overall strategy. 

3 CONCLUSION 

Overall, the Department has implemented sound governance and project management 
practices. In general, founding documents have been created that take into account the 
Department’s strategic and operating objectives, and the possible risks. Environmental 
scans are carried out and incorporated into the management of projects. At the same 
time, the information provided to the governing bodies by the project leads was not 
always consistent with changes to timelines and deliverables were not always explained. 

The Department’s Annex to the Statement of Management Responsibility Including 
Internal Control over Financial Reporting was in line with the TBS Template for Internal 
Control over Financial Reporting, and statements in the Annex were supported by 
appropriate documentation. 
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Annex 1 

Audit Methodology, Objectives and Criteria 


Methodology 

The audit was conducted in accordance with the International Standards for the 
Professional Practice of Internal Auditing and the Treasury Board Policy on Internal 
Audit. 

The methodology used to address the audit criteria was designed to provide a high level 
of assurance, and thus included the following: 

	 reviewing relevant documentation such as Treasury Board and departmental 
policies, procedures and guidelines, and central agency assessments against the 
MAF; 

	 developing interview guides and conducting interviews (with financial 
management and corporate services staff) to review processes and internal 
controls used in the governance and project management of CAAR and sub-
projects; 

	 examining supporting documentation in order to audit governance and project 
management controls as well as compliance with requirements of EC and TBS 
policies, in particular the PIC; and 

	 a review of each element of the Annex to the Statement of Management 
Responsibility Including Internal Control over Financial Reporting against the 
TBS Template and the Guideline on Internal Control over Financial Reporting 
(draft), and of the documentation supporting each element. 

Objective 1: Determine if the Department has effective governance and project 
management procedures in place for the CAAR initiative and sub-projects. 

Criteria Met / Not Met  
1.1.1 A governance process is established. Met 

1.2.1 The project has an approved mandate, terms of reference 
or other founding document. 
1.2.2 Strategic direction and objectives are established and 
revisited through formal strategic planning activities. 
Consideration is given to government priorities, identified risks 
and client needs. 
1.2.3 All relevant key functions (i.e., HRB, CIOB, FB, CSB) have 
been involved in the establishment of the project's objectives. 

Met (minor issues) 

Met (minor issues) 

Met (moderate issues) 

1.3.1 Operating objectives and priorities exist for all key 
activities, and are documented and linked to strategic objectives 
and priorities. The objectives and priorities are aligned with 
resources. 
1.3.2 Objectives, risks and operational plans are effectively 
communicated to staff and oversight body(ies). 
1.3.3 Operating objectives are reviewed from time to time for 
continued relevance. 

Met (minor issues) 

Met (well controlled) 

Met (well controlled) 
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Criteria Met / Not Met  
1.4.1 Environmental scans (such as user or employee surveys, 
meetings with stakeholders, and documents or information from 
central agencies) are conducted internally and externally on a 
periodic basis. 

Met (minor issues) 

1.5.1 There is ongoing and transparent communication between 
the oversight body(ies) and management. 
1.5.3 A process exists to inform the DM and the oversight 
body(ies) of significant issues. 
1.5.4 Financial and non-financial information is provided to 
members of the oversight body(ies) in advance of the scheduled 
meeting date, to permit sufficient time to review the information 
and prepare for meetings. 
1.5.5 Information presented is accurate and has been the 
subject of quality assurance. 

Met (moderate issues) 

Met (well controlled) 

Met (well controlled) 

Met (moderate issues) 

Objective 2: Determine whether the Annex to the Statement of Management 
Responsibility Including Internal Control over Financial Reporting (included with EC 
financial statements) is compliant with the Guideline on Internal Control over Financial 
Reporting (draft) and is appropriately supported. 

2.1 The information for each element of the Annex complies with 
the requirements of the Guideline and is appropriately 
supported. 

Met (well controlled) 

2.2 Appropriate mechanisms are in place to provide assurance 
that the major remediation activities and controls reported in the 
Annex are functioning as intended. 

Met (minor issues) 

2.3 EC progress and action plans reported in the Annex are 
appropriately supported and are consistent with planning 
documents and overall strategy. 

Met (well controlled) 
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Annex 2 
Control Testing Status as of August 1, 2012 

Legend: Doc: process documentation; D&I: design and implementation testing; OE: operating 
effectiveness testing; R&M: remediate and monitor. 

Business Processes FY 2011-12 FY 2012-13 FY 2013-14 FY 2014-15 

Entity-level Controls  Doc D&I and OE R&M R&M 

Information Technology General 
Controls (ITGCs) (control effectiveness 
related to existing Oracle Financials 
enterprise resource planning system) 

R&M R&M R&M R&M 

ITGCs (remaining security, business 
continuity planning and access control 
effectiveness related to departmental 
financial management system 
elements) 

Doc D&I OE R&M 

Procure to Payment (Common Process) 
Accounts Payable and Accruals 

Doc D&I OE R&M 

Procure to Payment (Procurement)  Doc D&I and OE R&M 

Procure to Payment (Travel) D&I and OE R&M R&M R&M 

Procure to Payment (Acquisition Card) D&I and OE R&M R&M R&M 

Procure to Payment (Hospitality) D&I and OE R&M R&M R&M 

Procure to Payment (De-commitment) Doc D&I OE R&M 

Revenue / Accounts Receivable Doc and D&I OE 

Pay Administration (Finance) Doc D&I OE and R&M R&M 

Pay Administration (Human Resources) Doc and D&I OE and R&M R&M 

Capital Assets Doc (started) Doc and D&I OE R&M 

Transfer Payments Doc and D&I D&I and OE R&M 

Inventory Doc and D&I OE R&M 

Financial Closing and Reporting  Doc D&I and OE R&M R&M 

Period End Close Doc, D&I and 
OE 

R&M R&M 

Environmental Liabilities Doc and D&I  OE 
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